GDAAC Notes for
MODIS Technical Team Meeting (6/24/99)

WEEKLY HIGHLIGHTS:
. PGEOI (v2.1.1) -> PGEO2 (v2.1.5) chain successfully completed in TS 1
. PGEQI (v2.1.1) and PGEO2 (v2.1.5) successfully promoted to Ops
. DPREP-PGEO 1 -PGE02 chain successfully run in Ops for 4 hours of data
. 7 hours wall clock time; previous PGE versions took 20 hours wall clock time
. PGEO2 v2.2.0, PGEOQ3 integrated into ECS PDPS

WEEKLY PLAN:

. Run chain of PGEOI (v2.1.1), PGE02 (v2.2.0), PGEO3 (v2.1 .O) with 4 hours of input data in Test Mode
. Complete testing of PGEO3 (v2.1.0), promote to Ops for formal MOSS-2

WORK IN PROGRESS AND FUTURE:

. Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data
products at the DAACs

ECS-SYSTEM STATUS: YELLOW
. Drop 4PY in TS2, TS1 and OPS modes

Mode PGE Name Delivered | Integrated| Chained | Ops Ready|Launch Ready| State Notes

Ops | PGEOQI v2.1.1 5/21/99 5/27/99 | 6/16/99 Expected G | ECSto update DEM/SDP Tk

Ops | PGEO2 v2.1.5 4/30/99 5/10/99 6/16/99 Expected G | Chantested in TS 1

Ops | PGEO3 v2.0 2/18/98 4/27/98 5/20/98 N/A G

Test PGEO2 v2.2.0 6/3/99 6/21/99 Expected G

Test PGEO3 v2.1.0 4/30/99 6/23/99 Expected G | SCGI patch applied, direct access
1/O problem resolved

Test | PGEO3 v2.4.1 6/17/99 Expected G | ESDTs from ECS needed




